

MEETING OF THE CABINET

TUESDAY, 11 FEBRUARY 2014

ADDITIONAL PAPERS

CONTENTS

Item		Pages
7.	CAPITAL PROGRAMMES GENERAL FUND - COALVILLE SPECIAL EXPENSES AND HOUSING REVENUE ACCOUNT (H.R.A) PROJECTED OUTTURN 2013/14 AND PROPOSED PROGRAMMES 2014/15 TO 2017/18	
	Addendum to Capital Programme General Fund	3 - 4
11.	AWARD OF TEMPORARY AGENCY STAFFING CONTRACT	
	Additional Item	5 - 8

CABINET

11 FEBRUARY 2014

ITEM 7 – CAPITAL PROGRAMME GENERAL FUND – COALVILLE SPECIAL EXPENSES AND HOUSING REVENUE ACCOUNT (H.R.A.) PROJECTED OUTTURN 2013/14 AND PROPOSED PROGRAMME 2014/15 TO 2017/18

UPDATE TO SECTION 5 – H.R.A. CAPITAL PROGRAMME 2014/15 – 2017/18 – INDIVIDUAL SCHEMES

Preparations for the delivery of the 2014/15 Decent Homes Improvement Programme have identified two issues which could have an impact on the 2014/15 Capital budget and related reports on this agenda.

1. Cost of Completing 2014/15 Decent Homes Improvement Programme

The Decent Homes Improvement Programme delivery contractors (Kier and Lovell) have produced a price for the completion of the improvements we have specified to the 1561 tenants homes currently contained within the 2014/15 programme. Due to a number of factors, this price exceeds the draft 2014/15 Capital budget allocation by £1.874 million.

The principal reasons for this are -

- Asbestos removal costs are higher than projected due to a higher volume of properties with asbestos that requires treating.
- Inflationary increases have been applied by the contractors in some areas and provisions in specific commodities and trades price increases have been factored in (these prices were fixed for 2012/13 and 2013/14).
- Higher roofing costs due to an increase in the volume of roof replacements and the types of roof requiring work being of a more complex nature.
- A significant increase in the proportion of properties potentially requiring a Flat Floor Showers, which are offered to all Older Persons' designated properties in lieu of a bathroom replacement.

We are currently conducting a Value For Money assessment of the prices received to ensure they reflect current market rates. This will be completed through use of the Homes and Communities Agency benchmarking data for the works costs of all Councils delivering Decent Homes Backlog Funding works.

There are a range of options available to secure the funding required to complete this work, and these need to be evaluated in a considered way before a recommended way forward can be proposed to Members. It is intended that this will be completed and a report addressing the financial and budget implications will be submitted to the next meeting of Cabinet, in March 2014, for consideration and referral on to Council if appropriate.

External advice is currently being sought on the most appropriate way to maintain continuity of workload for the contractors and avoid any potentially unnecessary costs being incurred. Subject to that advice, it is intended to issue an order to the contractors to complete the first 800 properties in the 2014/15 programme (400 to Kier and 400 to Lovell), with the remainder

to be confirmed once the funding sources have been determined. This approach would commit £6.48 million of the draft budget (£10.85 million). The remaining budget would not be committed until the further report had been considered by Members in March.

2. Number of Non Decent Properties

Following Cabinets approval to appoint Savills as our stock condition survey consultants in September 2013, an assessment of the required works to the properties in the 2014/15 programme has been completed. In addition the properties we believed from historic data were already at the Decent Homes standard have also been surveyed making a total of 2100 surveys.

Analysis of the outputs from these surveys has identified that 296 properties from the 800 surveyed do not meet the Decent Homes standard. This was a known risk, as a proportion of the properties considered to be Decent were assessed on the basis of data from surveys of other neighbouring/similar properties. There is no contractual obligation to the Homes and Communities Agency as part of their grant funding agreement for the Council to complete these additional properties next year, and the additional cost of completing the work in 2014/15 has been estimated to be £2.4 million based on the average unit costs submitted by the contractors for the 2014/15 programme.

Cabinet will recall that the decision to commission a survey of these homes was taken to verify that our historic data was accurate, and it was anticipated that additional Non Decent homes may be identified as part of this process. Cabinet will consider the financial implications of these properties being brought up to the Decent Homes Standard at a future meeting.

3. Way Forward

Officers are currently evaluating the various options available regarding the timing and funding for completing improvement work to these tenants homes, and will report back in detail on these matters to the next meeting of Cabinet on 4 March 2014.

If significant changes are required to the Capital Programme approval would be also required from Council on 25 March 2014. It is also possible that Cabinet and Council would need to make amendments to the Treasury Management Strategy Statement 2014/15 and potentially the Housing Revenue Account budget if additional funding is provided from revenue resources.

SUPPLEMENTARY RECOMMENDATION

That Cabinet notes the two issues relating to the available budget for the 2014/15 Decent Homes Improvement Programme, and the recently identified additional number of non decent homes, and agrees to receive a further report detailing the implications for the 2014/15 Capital Programme at the Cabinet meeting on 4 March 2014.

Likely to contain exempt information under paragraph(s) 3 of Part 1 of Schedule 12A of the Local Government Act 1972.

Agenda Item 11.

Document is Restricted

This page is intentionally left blank